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Administration Administration

Utilities Utilities

Concrete-Excavation & Forming Concrete-Excavation & Forming

Framing-Exterior and Interior Framing-Exterior and Interior

Roofing Roofing

Mechanical Rough-in Mechanical Rough-in

Exterior Doors & Windows Exterior Doors & Windows

Exterior Veneer/Stone Exterior Veneer/Stone

Insulation & Drywall & Tape/Bed Insulation & Drywall & Tape/Bed

Doors & Hardware Doors & Hardware

Cabinets Cabinets

Ceiling Grid Ceiling Grid

Paint Paint

Lights & Trim out Lights & Trim out

Ceramic Tile Ceramic Tile

Plumbing Fixtures Plumbing Fixtures

Flooring Flooring

AC Trim and Start-up AC Trim and Start-up

Ceiling Tiles Ceiling Tiles

Touchup and Punchlist Touchup and Punchlist

Relocate Owner Phone Systems Relocate Owner Phone Systems

Owner Move-in Owner Move-in

Administration Remodel Work Administration Remodel Work

Total Project Budget = $762,858.36 Total Project Budget = $762,858.36

Parlor/Music Parlor/Music

Utilities Utilities

Concrete-Excavation & Forming Concrete-Excavation & Forming

Framing-Exterior and Interior Framing-Exterior and Interior

Roofing Roofing

Mechanical Rough-in Mechanical Rough-in

Exterior Doors & Windows Exterior Doors & Windows

Exterior Veneer/Stone Exterior Veneer/Stone

Insulation & Drywall & Tape/Bed Insulation & Drywall & Tape/Bed

Doors & Hardware Doors & Hardware

Cabinets Cabinets

Paint Paint

Lights & Trim out Lights & Trim out

Flooring Flooring

AC Trim and Start-up AC Trim and Start-up

Touchup and Punchlist Touchup and Punchlist

Total Project Budget = $144,123.36 Total Project Budget = $144,123.36

Fellowship Hall & Kitchen Fellowship Hall & Kitchen

Exterior Demoltion Exterior Demoltion

Utilities Utilities

Kitchen Demoliton Kitchen Demoliton

Concrete-Excavation & Forming Concrete-Excavation & Forming

Structural Steel Structural Steel

Framing-Exterior and Interior Framing-Exterior and Interior

Demolition of Roof Demolition of Roof

Roofing Roofing

Mechanical & Plumbing Rough-in Mechanical & Plumbing Rough-in

Exterior Doors & Windows Exterior Doors & Windows

Exterior Veneer/Stone Exterior Veneer/Stone

Insulation & Drywall & Tape/Bed Insulation & Drywall & Tape/Bed

Doors & Hardware Doors & Hardware

Cabinets Cabinets

Paint Paint

Lights & Electrical Trim out Lights & Electrical Trim out

Quarry Tile Quarry Tile

Kitchen Equipment Kitchen Equipment

Plumbing Fixtures Plumbing Fixtures

Carpet Carpet

AC Trim and Start-up AC Trim and Start-up

Touchup and Punchlist Touchup and Punchlist

Total Project Budget = $524,069.67 Total Project Budget = $524,069.67
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